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Ref 
# 

Contract Number  Contractor   Estimated 
Contract 
Value 

Notes 

2  TO:  HSBP1017J00587/ 
IDIQ: HSBP1017D00018 

Caddell 
Construction Co, 
LLC 

$344,000.00  First task order for a Concrete 
prototype under a multiple award 
IDIQ contract. Awarded 8/31/17. 
Period of Performance was 30 
days from Notice to Proceed 
(NTP), 9/26/17 – 10/25/17 
The TO requires the contractor to 
remove the Mockup Wall upon 
receiving the 2nd NTP.  The 
Government has not determined 
a timeframe for issuing the 2nd 
NTP. 
9/26/2018: 
The Mock up wall has been 
removed.  The final invoices have 
been sought.  Once paid this TO is 
closed. 
Final invoices have been paid‐
Closed  
No other actions to report. 

3  HSBP1017J00588/HSBP1017D00019  Fisher Sand & 
Gravel Co. DBA 
Fisher Industries 

$365,000.00  First task order for a Concrete 
prototype under a multiple award 
IDIQ contract. Awarded 8/31/17. 
Period of Performance was 30 
days from Notice to Proceed 
(NTP), 9/26/17 – 10/25/17 
The TO requires the contractor to 
remove the Mockup Wall upon 
receiving the 2nd NTP.  The 
Government has not determined 
a timeframe for issuing the 2nd 
NTP. 
9/26/2018: 
The Mock up wall has been 
removed.  The final invoices have 
been sought.  Once paid this TO is 
closed. 
Final invoices have been paid‐
Closed  
No other actions to report. 

4  HSBP1017J00589/HSBP1017D00020  Texas Sterling 
Construction Co. 

$470,000.00  First task order for a Concrete 
prototype under a multiple award 
IDIQ contract. Awarded 8/31/17. 
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Period of Performance was 30 
days from Notice to Proceed 
(NTP), 9/26/17 – 10/25/17 
The TO requires the contractor to 
remove the Mockup Wall upon 
receiving the 2nd NTP.  The 
Government has not determined 
a timeframe for issuing the 2nd 
NTP. 
9/26/2018: 
The Mock up wall has been 
removed.  The final invoices have 
been sought.  Once paid this TO is 
closed. 
Final invoices have been paid‐
Closed  
No other actions to report. 

5  HSBP1017J00590/HSBP1017D00021  WG Yates & Sons 
Construction Co. 

$453,538.00  First task order for a Concrete 
prototype under a multiple award 
IDIQ contract. Awarded 8/31/17. 
Period of Performance was 30 
days from Notice to Proceed 
(NTP), 9/26/17 – 10/25/17 
The TO requires the contractor to 
remove the Mockup Wall upon 
receiving the 2nd NTP.  The 
Government has not determined 
a timeframe for issuing the 2nd 
NTP. 
9/26/2018: 
The Mock up wall has been 
removed.  The final invoices have 
been sought.  Once paid this TO is 
closed. 
Final invoices have been paid‐
Closed  
No other actions to report. 

6  HSBP1017J00619/HSBP1017D00022  Caddell 
Construction Co, 
LLC 

$320,000.00  First task order for an Other than 
Concrete materials prototype 
under a multiple award IDIQ 
contract. Awarded 9/7/17. Period 
of Performance was 30 days from 
Notice to Proceed (NTP), 9/26/17 
– 10/25/17 
The TO requires the contractor to 
remove the Mockup Wall upon 
receiving the 2nd NTP.  The 
Government has not determined 
a timeframe for issuing the 2nd 
NTP. 
9/26/2018: 
The Mock up wall has been 
removed.  The final invoices have 
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been sought.  Once paid this TO is 
closed. 
Final invoices have been paid‐
Closed  
No other actions to report. 

7  HSBP1017J00622/HSBP1017D00025  ELTA North 
America, Inc. 

$406,318.57  First task order for an Other than 
Concrete materials prototype 
under a multiple award IDIQ 
contract. Awarded 9/7/17. Period 
of Performance was 30 days from 
Notice to Proceed (NTP), 9/26/17 
– 10/25/17 
The TO requires the contractor to 
remove the Mockup Wall upon 
receiving the 2nd NTP.  The 
Government has not determined 
a timeframe for issuing the 2nd 
NTP. 
9/26/2018: 
The Mock up wall has been 
removed.  The final invoices have 
been sought.  Once paid this TO is 
closed. 
Final invoices have been paid‐
Closed  
No other actions to report. 

8  HSBP1017J00620/HSBP1017D00023  KWR Construction, 
Inc. 

$486,411.00  First task order for an Other than 
Concrete materials prototype 
under a multiple award IDIQ 
contract. Awarded 9/7/17. Period 
of Performance was 30 days from 
Notice to Proceed (NTP), 9/26/17 
– 10/25/17 
The TO requires the contractor to 
remove the Mockup Wall upon 
receiving the 2nd NTP.  The 
Government has not determined 
a timeframe for issuing the 2nd 
NTP. 
9/26/2018: 
The Mock up wall has been 
removed.  The final invoices have 
been sought.  Once paid this TO is 
closed. 
Final invoices have been paid‐
Closed  
No other actions to report. 

9  HSBP1017J00621/HSBP1017D00024  WG Yates & Sons 
Construction Co. 

$458,103.00  First task order for an Other than 
Concrete materials prototype 
under a multiple award IDIQ 
contract. Awarded 9/7/17. Period 
of Performance was 30 days from 
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Notice to Proceed (NTP), 9/26/17 
– 10/25/17. 
The TO requires the contractor to 
remove the Mockup Wall upon 
receiving the 2nd NTP.  The 
Government has not determined 
a timeframe for issuing the 2nd 
NTP. 
9/26/2018: 
The Mock up wall has been 
removed.  The final invoices have 
been sought.  Once paid this TO is 
closed. 
Final invoices have been paid‐
Closed  
No other actions to report. 
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